

Memo

To: Coakley Executive Committee
From: Peter Britz, Coakley Coordinator
Date: February 15, 2023
Re: Activity report

Deep Bedrock Study

On November 29, 2022 the EPA approved the Deep Bedrock Report and has a number of conditions to be completed. These conditions are being worked on in an addendum which is due to EPA on March 31, 2023.

GMZ

Now that the Deep Bedrock Study is complete the final GMZ application is being prepared. This application was submitted as draft in 2018 but has been postponed awaiting completion of the Deep Bedrock study.

Southern Well Installation Workplan

We have sent access letters to property owners. A second round of letters has been sent and we are still waiting to hear from several property owners before determining the best route to conduct the geophysical investigation.

Overburden Well Installation Contract

To demonstrate a clean edge to the west of the landfill USEPA and NHDES have requested the installation of an overburden well. The contract amount for that installation is \$9,877.

2022 Fall Sampling

WSP has completed the fall sampling round and we are awaiting the validation of the data.

Water Service Connections

Contracts for two properties are complete. The property owner at 178A Lafayette Road has signed the contract and we are awaiting installation of a new waterline. The property owner on Breakfast Hill road has asked for a fire service line as well as a domestic drinking water supply line. Cost estimates are being provided. However, the CLG will only be responsible for the cost of the drinking water service for this property.